Banner Training Schedul Oct-Dec 1/7/16

Date	Day	Time	Location	Topics	Those who should attend from Instruction per Stephanie (Maritza/Barbara will take care pofattdagent Besvices invitations)
10/18	Tue	9-4	West Valley-IS 102	ODS-Operational Data Store	Kuni, Miqueas, Andrew, Brad W
10/10	Tue	3-4	vvest valley-15 102	ODG-Operational Data Store	Mae, Max, Luis, Adriana, Teri
10/18	Tue	1-3	West Valley-IS 102		Kuni, Miqueas, Andrew, Brad W
				10/18-10/20	
10/18	Tue	9-4	Mission College Main	Open workshop for SOC supperschedule	SOCs, Luis
			Building Room E202	entry questions/assistance	
10/19	Tue	9-4	West Valley-IS 102	ODS-Operational DataStore	Kuni, Miqueas, Andrew, Brad W Mae, Max, Luis, Adriana, Teri
10/19	Wed	9-4	Mission College Main	Open workshop for SOC supperschedule	SOCs, Luis
			Building Room E202	entry questions/assistance	,
10/20	Tue	9-4	West Valley-IS 102	ODS-Operational Data Store	Kuni, Miqueas, Andrew, Brad W Mae, Max, Luis, Adriana, Teri
10/20	Thu	9-4	Mission College Main	Open workshop for SOC supperschedule	SOCs, Luis
			Building Room E202	entry questions/assistance	
10/24	Mon	9-12	Mission College Main	Registration Priority Configuration	SK (optional)
			Building Room E202		
10/24	Mon	1-4	Mission College Main	Drop Classes for NePayment Configuration	SK (optional)
	<u> </u>		Building Room E202	ļ	
10/25	Tue	9-4	Mission College Main Building Room E202	BDM-Document Imaging Training	SK
10/26	Wed	9-4	Mission College Main	BDM-Document Imaging Training	SK

	Building Room E202	Registrations	

Just as a reminder, there are various phases to this Banner implementation project. For each area of the Student Module, we must go through each of the following phases:

- 1. Define-what is the data in question and what are the rules to apply that data?
- 2. Design-how should we set up that to enter and process the data?
- 3. Configure- entering data and building documents, gathering rules and controls
- 4. Validate-review data migration for accuracy
- 5. Test-test the system for functionality and errors; make corrections, apply fixes
- 6. Train-provide end users first opportunity at using the system in a test environment; gather feedback to improve set up
- 7. Simulate-test system again
- 8. Go live

The sessions you attend will use these terms. Please refer to the above key to understand those terms.